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1 |SDO Mission Milestones 99% 320/08 1710 : :
2 Pre-Environmental Review 100% 3120108 3120108

3 Pre-Ship Review, Part 1 100% 172109 1122109

4 Pre-Ship Review, Part2 100% 6/4/09 6/4/09

5 Launch Readiness Review 0% 12129109 12129109

6 Launch 0% 1710 1710

7 |Spacecraft Integration 100% 12407 12/28/0

§  [Instrument Module Integration 100% 1113/06 12/28/07

17 |Observatory Integration 100% 12/29/07 216/08

18 |Observatory CPT =1 100% 217108 225108

19 |Spacecraft Test 100% 2/26/08 1709

20 Spacecraft Test 100% 2126008 61109

21 EMIEEMC Complete 100% 41908 41908

22 Yibe Complete 100% 6108 6108

23 Accoustic Complete 100% 614108 614108

24 Shock Complete 100% 6/5/08 6/5/08

25 T Complete 100% gM708 gM708

26 Instrument CPT Complete 100% 91208 91208

27 Functional Test #6 Complete 100% 11708 11708

28 Mass Properties Test #2 Complete 100% 4111109 4109

29 Ship Obs to KSC 100% 71709 7709

30  |Launch Site Operations 28% 710/09 1710

K1 AstroTech Processing 38% 710109 1120109

32 Launch Site Schedule Reserve 0% 1142309 1218109

33 Integrated Operations 0% 12/9/09 1710

34 Launch 0% 1710 1710

35  |Ground System 99% 117102 915/09

36 Ground System Development 100% THT02
37 Artenna #2 @ STGT Complete 100% SM107 :
38 Antenna #1 @ WSCT (VSAT) Complete 100% 212908 L 2
39 GSRT #4 Fully Intergrated GS E-T-E Test Complete 100% 51408 X 2
40 Long Duration Science Data Flow Complete 100% 117008 ¢
4 Ground System Schedule Reserve 100% 512909 i
42 Ground System Freeze 0% 91509
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